

# Renaissance Place Parking Garage Repair Schedule

Tenet Construction has informed us that they will return on July 18<sup>th</sup> to finish their part of the Garage Project (with only power washing and striping to be completed once they are done). ***This schedule is weather permitting so please keep that in mind.***

## **Phase 1: July 18 – 22** (Spots closed during this phase are noted below)

- All interior areas on levels 1-5
- Inside half of drive/turn lane

## **Phase 2: July 25 – 29** (Spots closed during this phase are noted below)

- Level 5 Exterior half of drive/turn lane
- Level 4 North stairs open/South closed
- Level 3 North stair closed/South open
- Level 3 Condo entrance closed
- Level 2 North stairs open/South closed
- Level 1 North stairs closed/South open
- Level 1 Door to restaurants closed

## **Phase 3- July 31 – August 3**

- Level 5 Completed
- Level 4 North stairs closed/south open
- Level 3 North stairs open/south closed
- Level 2 North stairs closed/south open
- Level 1 North stairs open/south closed
- Level 1 Door to restaurants door open

During Phase 1, we will need to have 4' from the wall into the spaces up and down the garage on the interior parking spaces. **This will tighten the drive lane throughout the garage since those parkers will still be able to park in their space but won't be able to pull all the way in.** Tenet will put signage at the entry point noting that parking lane will be restricted and to drive with caution.

During Phase 2, we will need to have 4' from the wall into the spaces up and down the garage on the exterior parking spaces. **This will tighten the drive lane throughout the garage since those parkers will still be able to park in their space but won't be able to pull all the way in.** Tenet will put signage at the entry point noting that parking lane will be restricted and to drive with caution. See Phase 2 details above for stairwell and entry point/door closures.

During Phase 3, see Phase 3 details above for stairwell and entry point/door closures.

Power Washing (ceiling, walls and floor) – Start date contingent on completion of work above. ALL VEHICLES WILL NEED TO BE REMOVED FROM GARAGE FROM FRIDAY – SUNDAY EVENING.

Striping of garage – Start date contingent on completion of work above. ALL VEHICLES WILL NEED TO BE REMOVED FROM GARAGE FROM FRIDAY – SUNDAY EVENING.

Spots closed during Phase 1 & 2 - 44, 71, 85, 106, 120, 137, 151, 168, 169, 170, 171, 185, 202, 216, 237, 251, 268, 282, & 311